MSFC Program Management Council

December 19, 2003 Time: 1-5pm
e e e eesssssesssssees: | LOcation:4200/P110

1. Review of open actions (Rich Gladwin)

Implementation of PM Certification Process (VS/Newlon).. ... .00 10 minutes
2. Out-of-board activity
Health Status Trends (Rich Gladwin) ... bl i 10 minutes
Projects Reporting Red Health Status
In-Space Propulsion (ED/Lles Johnsor).. ... 0 vl i L b e 5 minutes
ECLSS(ED/BobBagaigian) il L 5 minutes
Institutional Budget Redesign (AD/Judy SImonds).......... .0 30 minutes
X=37 Project Statts (XP/Pmbacher). . . .0 o0 0 0 0 10 minutes

3. Requests to begin proposal development
None Identified
4. Formulation requests
SSNME Channel Wall Nozzle (MP/AJacobs) o« .0 o 0 0 b b e e 30 minutes

5. Implementation requests

James Webb Space Telescope (SD/RUssell). ... ... ... 00 0 L 30 minutes
6. Request a change in approved baseline

Gravity Probe-B (SB/Tony Lyons)....|....2 .. ... 30 minutes
7. Internal/External Reviews
ISTAR/RBCC Termination Review (TR/MCATTRhUR) ... oo b il 10 minttes

Transport of Solutes and Impurities Termination Review (SD/R0ODINSON).......c.cccccoviviieiiiiiiiei i 10 minutes

Est. Total time: 4 hours
(with discussion)



